



RAVENSONG AQUATIC CENTRE EXPANSION AND REGIONAL AQUATICS FOR OCEANSIDE COMMUNITIES 2022-2024 PLAN

RECOMMENDATIONS

1. That proceeding with Phase 1 or both Phases of the Ravensong Aquatic Centre be determined after the amendments to Bylaw 899 have been approved such that any changes to participating jurisdictions have been determined.
2. That should funds be awarded to the Ravensong Aquatic Centre Expansion Project from the Canada Community Building Fund Strategic Priorities Fund program stream, the timelines, including phasing options for the project, be re-evaluated and revised to capitalize on awarded funds.

BACKGROUND

At the November 22, 2021, Oceanside Services Committee (OSC) meeting, committee members recommended to the RDN Board that staff continue to plan for an expansion of Ravensong Aquatic Centre in two phases that could be aligned and adapted to the final outcome of the City of Parksville's efforts for their own Pool/Multiplex facility.

At the regular December 7, 2021, RDN Board meeting, the following resolutions were made:

#21-628

That the preferred Ravensong Aquatic Centre expansion option be Option OO (Original Option).

#21-629

That the financial planning for Phase 1 of Option OO (Original Option) expansion to Ravensong Aquatic Centre, including funding for a referendum, continue within the 2022 Financial Plan.

#21-630

That the next phase for an expansion to Ravensong Aquatic Centre be focused on a review of providing regional aquatic services through either the preferred expansion option (Option OO) to Ravensong Aquatic Centre or a separate stand-alone facility at another location within Oceanside.

Work related to resolution #21-629 that has been completed and includes the following:

- Prepared a schematic design for a Class C Costing (Attachment 1)
- Development of financial options and implications on funding both a phased and unphased expansion of the selected option (OO) per the financial section below.
- Commissioning a Class C costing for the expansion (Attachment 2)

- Prepared cost per funding participant for illustrative purposes the operational costs for the facility including EA E and all participants and the recently proposed tax apportionment model for Bylaw 899 at 1/3 Usage, 1/3 Assessment and 1/3 Population (Attachment 3)

Further RDN Board direction will be required after other significant influences on an expansion to Ravensong have been addressed. These include possible changes to the existing funding formula and contributing members as proposed by the District 69 Pool Select Committee at their June 7, 2022 meeting and endorsed by the Regional Board on June 14, 2022 which were as follows:

That a referendum be held with public engagement, at the “involve” level of participation within the Board’s engagement policy, to amend the Regional District of Nanaimo District 69 Swimming Pool Service Establishment Bylaw No. 899, 1993 (Bylaw 899), to include Electoral Areas E, F, G, H, City of Parksville and Town of Qualicum Beach, based on an apportionment model of 1/3 assessment, 1/3 population, and 1/3 usage.

That staff prepare a report on the possibility of holding the referendum during the upcoming election on October 15, 2022, as well as other options.

Staff have been in communication with City of Parksville staff to receive updates on the status of the City’s pool/multiplex project. City of Parksville Council discussed the project at their Committee of the Whole meeting on February 16 and at the March 7, 2022, Council Meeting, the following motions were approved:

1. *THAT Council agrees to identify priority sites that are large enough to accommodate the full-scale multiplex and pool and allow future expansion opportunities and clarified the selection of a site does not compel Council to construct the full-scale multiplex and pool in the immediate term; project scope will be determined at a later date based on cost assessments and public input.*
2. *THAT Council identify its top three priority sites as the City owned lands located at Tuan Road, a privately owned site at the corner of Alberni Highway and Despard Avenue, and the Parksville Community Park and will explore the feasibility of these three sites as suitable locations for the future development of the facility.*
3. *THAT staff be directed to reach out to applicable private property owners to see if there is a willingness to sell the private lands or a portion of the lands to accommodate a pool and multiplex facility with space for future expansion.*
4. *THAT staff be directed to conduct an internal preliminary technical review of the three priority sites and report back to Council, at which time Council will consider referring the report to the Advisory Technical Working Group and the public for comment.*

Parksville staff are anticipating the next update on the Parksville project will be provided at the July 18, 2022, Parksville Council Meeting.

Prior to the Board’s and the District 69 Pool Select Committee’s recent work reviewing the funding partners and current funding formula, staff were prepared to recommend to the Board that both phases of Original Option (OO) expansion to Ravensong Aquatic Centre be completed at one time and 20-year borrowing be sought through elector approval. This recommendation was based on the likelihood of another aquatic centre being built in the area within the next three years being low, the significant additional cost of \$2.35 million to phase an expansion to Ravensong Aquatic Centre, annual cost escalations at 10% per year totalling \$2.92 million by 2026 and the need for expansion of Ravensong Aquatic Centre as shown in the 2019 - 2029 Oceanside Services Recreation Master Plan.

Taking into consideration the recent Board decisions to amend Bylaw 899 to include Electoral Area E, amend the funding apportionment to the pool service and conduct a referendum for amendments to Bylaw 899, proceeding with the expansion prior to this talking place would not be prudent. Further, in the interest of considering the

total suite of aquatic facilities that may best serve the public, the Committee may wish to evaluate the service that includes a potential pool and multiplex project in or around the City of Parksville.

FINANCIAL IMPLICATIONS

The recent Board direction to change to the existing funding formula of 50% usage and 50% assessment and EA E joining as a funding partner have not been factored into any of the financial implications included in this report. However, Attachment 3 does show for illustrative purposes how the 2023 tax requisition of \$3,393,590 shown in the tables below would be funded by each contributing member with EA E added in and the formula being 1/3 usage, 1/3 assessment and 1/3 population. These calculations use current usage, current assessment values and last census populations and do not include any forecasting, adjustments or changes to any of these variables. As work progresses on possible changes to the current funding model and participants and upon Board direction staff would update the financial implications related to expansion.

Funding sources for an expansion to Ravensong Aquatic Centre used in the Tables below include borrowing (short or long) and utilization of reserve funds. In May of this year, the RDN Board approved the Ravensong Aquatic Centre expansion as a project to be submitted to the Strategic Priorities Fund grant program. If successful, grant funding from this program could possibly fund up to \$6 million of expansion costs. Funding from this grant program, or any others, have not been included in any of the financial implications shown.

The tables also include adjustments to operating revenues and expenses starting in 2025 to reflect the operating impact of an expansion. Reserve balances for Ravensong Aquatic Centre are maintained through an expansion to fund non-expansion capital projects over the next ten (10) years in the amount of \$2,449,216.

Option 1A - \$9,075,164 Project Cost

(Phase 1 financed over a 5-year period, no Phase 2)

Option 1a:

Phases: Phase 1 only (no Phase 2)
 Total Project Cost: \$ 9,075,164
 Debt term: 5 year short-term borrowing
 Estimated Annual Interest Rate: 3.50%

	2023	2024	2025	2026	2027	2028	2029
Tax Requisition	3,393,590	3,495,398	3,600,260	3,672,265	3,745,710	3,820,624	3,362,149
Tax Req % Change	10%	3%	3%	2%	2%	2%	-12%
Project Cost	9,075,164	-	-	-	-	-	-
Reserve Funded	5,500,000	-	-	-	-	-	-
Debt Issued	3,575,164	-	-	-	-	-	-
Debt Issue Cost	-	-	-	-	-	-	-
Annual Debt Repayment	-	805,294	805,294	805,294	805,294	805,294	-

Notes: Short-term borrowing of less than five years would not require elector approval. This option would allow the Board to directly approve expansion to Phase 1.

Option 1B \$9,075,164 Project Cost
(Phase 1 financed over a 20-year period, no Phase 2)

Option 1b:

Phases: Phase 1 only (no Phase 2)
Total Project Cost: \$ 9,075,164
Debt term: 20 year borrowing
Estimated Annual Interest Rate: 4.50%

	2023	2024	2025	2026	2027	2028	2029
Tax Requisition	3,393,590	3,461,462	3,530,691	3,601,305	3,673,331	3,746,798	3,821,734
Tax Req % Change	10%	2%	2%	2%	2%	2%	2%
Project Cost	9,075,164	-	-	-	-	-	-
Reserve Funded	5,500,000	-	-	-	-	-	-
Debt Issued	3,575,164	-	-	-	-	-	-
Debt Issue Cost	35,752	-	-	-	-	-	-
Annual Debt Repayment	-	300,840	300,840	300,840	300,840	300,840	300,840

Notes: This option using some of the current Ravensong reserves (same amount as Option 1A \$5,500,000) and long-term borrowing, would require elector approval and spreads the funding over a 20 period longer of time.

Option 2 \$25,486,100 Project Cost
(Phase 1 and 2 both completed at the same time and financed over a 20-year period)

Option 2:

Phases: Both Phases split 50/50 over 2023 and 2024
Total Project Cost: \$ 25,486,100
Debt term: 20 year borrowing
Estimated Annual Interest Rate: 4.50%

	2023	2024	2025	2026	2027	2028	2029
Tax Requisition	3,393,590	3,902,629	4,488,023	4,936,825	5,233,035	5,337,695	5,444,449
Tax Req % Change	10%	15%	15%	10%	6%	2%	2%
Project Cost	12,743,050	12,743,050	-	-	-	-	-
Reserve Funded	5,500,000	-	-	-	-	-	-
Debt Issued	7,243,050	12,743,050	-	-	-	-	-
Debt Issue Cost	72,431	127,431	-	-	-	-	-
Annual Debt Repayment	-	609,482	1,681,773	1,681,773	1,681,773	1,681,773	1,681,773

Notes: This option is the quickest and most cost-effective path to expand both Phase 1 and 2 as it does not incur the estimated \$2,354,441 in additional cost to complete the full expansion in two separate phases and an estimated annual increase in project costs of 10% due to price escalation

Option 3 - \$30,761,117 Project Cost

(Phase 1 starting in 2023 and financed over a 20-year period and Phase 2 starting in 2026 over a 20 - year period)

Option 3:

Phases: Phase 1 (2023) and Phase 2 (2026)
Total Project Cost: \$ 30,761,117
Debt term: 20 year borrowing
Estimated Annual Interest Rate: 4.50%

	2023	2024	2025	2026	2027	2028	2029
Tax Requisition	3,393,590	3,563,270	3,848,331	4,233,164	4,741,144	4,835,967	4,932,686
Tax Req % Change	10%	5%	8%	10%	12%	2%	2%
Project Cost	9,075,164	-	-	21,685,953	-	-	-
Reserve Funded	5,500,000	-	-	-	-	-	-
Debt Issued	3,575,164	-	-	21,685,953	-	-	-
Debt Issue Cost	35,752	-	-	216,860	-	-	-
Annual Debt Repayment	-	300,840	300,840	300,840	2,125,651	2,125,651	2,125,651

Notes: There is a \$5,275,017 premium on this option compared to Option 2 due to the additional cost (\$2,354,441) to complete the expansion in two separate phases plus an estimated annual cost escalation factor of 10% per year totalling \$2,920,576 by 2026. This option does allow the Board to defer the completion of Phase 2 to a later date to consider progress on a City of Parksville pool/multiplex project or time to decide on future pool apportionment formula and funding partners.

Separate price items have been identified on possible facility features that could be added or subtracted from the project costs shown in the above options. These are shown on page 3 of Attachment 2 and include the following:

- Reduced tank size of Phase 2, cost reduction of \$1,732,500
- Upgrade building structure for future second floor fitness centre at \$490,000
- Cost of \$340,000 for a 60m² (650 sq²) restorative health space. Staff have been in conversations with Island Health staff on the possible opportunity to add this additional space. Still to be discussed and finalized is whether Island Health would finance this additional space and pay a tenancy fee for services and utilities provided by the RDN or whether the RDN would finance the additional space and charge Island Health, or a private provider, a fee to cover both services and utilities provided plus capital cost recovery. Island Health's purpose for the space would be to provide residents of the Oceanside area local rehabilitation services for post knee and hip surgeries.

There is \$120,000 included in the 2022 Financial Plan that can be utilized for expenses related to the project for referendum purposes. This amount can be used to undertake a referendum to amend Bylaw 899 per the Board direction on June 14, 2022.

STRATEGIC PLAN ALIGNMENT

Growth Management - Provide effective regional land use planning and responsible asset management for both physical infrastructure and natural assets.

Social Wellbeing - Make the Region a safe and vibrant place for all, with a focus on children and families in programs and planning.

People and Partnerships - Seek opportunities to partner with the provincial and federal governments, other government agencies, and community stakeholder groups in order to advance strategic plan goals and objectives.

REVIEWED BY:


T. Moore, Acting Director of Finance
D. Wells, General Manager, Corporate Services
T. Osborne, General Manager, Recreation and Parks
D. Holmes, Chief Administrative Officer

ATTACHMENTS

1. Ravensong Aquatic Centre Design and Phasing Options Summary
2. Class C Cost Estimates Ravensong Aquatic Centre Original Option (OO)
3. Ravensong Aquatic Centre Tax Requisition Per Funding Member – EA E Included at 1/3 Usage, 1/3 Assessment and 1/3 Population (*for illustrative purposes only*)


OPTION 1A/1B

Single Phase: Support Spaces




OPTION 2

Single Phase: Support Spaces +
Aquatics Expansion




OPTION 3

Phase 1: Support Spaces
Phase 2: Aquatics Expansion



Phase 1



Phase 2



RAVENSONG AQUATIC CENTRE EXPANSION

737 Jones Street, Qualicum Beach, BC
for Regional District of Nanaimo
design by FAULKNERBROWNS ARCHITECTS

Class C Estimate

Issue for Class C Costing, May 31, 2022

James Bush & Associates Ltd

Professional Quantity Surveyors
Construction Cost Managers
Value Analysts
LEED Accredited Professional
Green Building Specialist

3722-197th Street
Langley, BC
V3A 1B3

☎ 604 533 8004

✉ jim@jba.bc.ca

🌐 www.jba.bc.ca

June 9, 2022

RAVENSONG AQUATIC CENTRE EXPANSION

June 9, 2022

737 Jones Street, Qualicum Beach, BC

for Regional District of Nanaimo

design by FAULKNERBROWNS ARCHITECTS

EXECUTIVE CONSTRUCTION COST SUMMARY				Class C Estimate	
Site Development				\$1,115,000	
NEW Building Construction (Refer to Detailed Estimate)		1,717 m2		\$7,874.69	\$13,524,000
PHASE 1 - Support Space		830.0 m2	\$6,334.34	\$5,257,500	
PHASE 2 - Aquatic Expansion		887.4 m2	\$9,315.42	\$8,266,500	
Existing Building INTERIOR RENOVATIONS		1,045 m2		\$2,578.09	\$2,694,100
OFFSITE Work Allowances				Allowance	\$100,000
SUB-TOTAL CONSTRUCTION (Excluding GST)				\$17,433,100	
SOFT & PROJECT COSTS		ALLOWANCE		36%	\$6,310,000
Professional Design Fees & Expenses				\$1,743,000	
Project Management				\$523,000	
Furniture & Furnishings & Equipment				\$872,000	
Project Contingency (incl Change Orders)				\$872,000	
Permits, Insurance, Project Administration, Legal Fees etc				\$261,000	
Goods & Services Tax (rebated)				\$296,000	
PROJECT RESERVE				1,743,000	
TOTAL PROJECT COST				\$23,743,100	
CONSTRUCTION ESCALATION CONTINGENCY				\$1,743,300	
Assume construction tender - 12mths		10%		1,743,300	

NOTES & CLARIFICATIONS

This estimate is based on a lump sum, competitively bid form of contract.

Priced in JUNE 2022 dollars, with an allowance of 10% for Escalation to start of construction assumed to be in the next 12 months

This estimate represents a fair and reasonable construction cost of the work based on an understanding of the work as outlined on the design drawings, reports and details by FAULKNERBROWNS ARCHITECTS, dated MAY 31, 2022, which includes Engineering consultant reports (structural, mechanical, electrical, civil, code, landscape).

The estimate prepared by JBA reflects probable construction costs prevailing at the date of this report and is a determination of fair market value for the construction of this project and should not be taken as a prediction of the lowest bid price. The Construction market remains variable with prices continuing to rise.

JBA does not have control over the cost of labour, materials, equipment, over a contractor's method of determining bid prices, or over competitive bidding, market conditions. Accordingly JBA cannot and does not warrant or represent that bid prices will not vary from this estimate.

Ravensong Aquatic Centre Expansion

June 9, 2022

PREFERRED DESIGN OPTIONS

for the Regional District of Nanaimo

concept design options by: FAULKNERBROWNS ARCHITECTS

SEPARATE PRICES			Class C Estimate	
<u>PHASE COSTS</u>			Buidling only	\$13,524,000
PHASE 1 - Support Space	830.0 m2	\$6,334.34	\$5,257,500	
PHASE 2 - Aquatic Expansion	887.4 m2	\$9,315.42	\$8,266,500	
(REFER TO SEPARATE ESTIMATE SUMMARY)				
<u>PHASED CONSTRUCTION PREMIUM</u>			11.7%	\$274,700
Premium cost for Phased Construction - delayed 2nd stage construction after completion of Phase 1 work - assume 14mths (10% pa) on Phase 2 Costs			2,354,441	
<u>REDUCED POOL EXPANSION</u>				(\$1,732,500)
Cost Saving for reduced Pool Expansion as per Architectural Drwg A2.1b (approximately 210m2)			(1,732,500)	
<u>FUTURE SECOND FLOOR</u>				\$490,000
Premium cost to upgrade existing structure from roof only to future second floor and roof for Fitness Centre. (approximate area 1000m2) Includes elevator shaft/pit.			490,000	
<u>INTERIOR RENOVATIONS FOR TOT</u>				\$98,000
Renovation to the TOT Pool including removal of Whale Tail Water feature and remedial works			98,000	
<u>ISLAND HEALTH RESTORATIVE HEALTH</u>				\$340,800
Cost to construction new building area for the RESTORATIVE HEALTH SPACE			340,800	

Costs above are NET ADD/DEDUCT Construction Costs only. Excluding Soft Costs and Escalation.

Prepared by:

James Bush Associates Ltd.

Professional Quantity Surveyors

Phone 604-533-8004, Email jim@jba.bc.ca

Class D Estimate

15 Page 3

JBA|QS

Ravensong Aquatic Centre Expansion

June 9, 2022

PREFERRED DESIGN OPTIONS

for the Regional District of Nanaimo

concept design options by: FAULKNERBROWNS ARCHITECTS

SUSTAINABLE ENGINEERING STRATEGIES	Class C Estimate
EXTERIOR ENVELOPE	
(reference RJC Building Enclosure Design Brief – REV.01)	
<u>Increase Exterior Wall Insulation</u> (+3" Insulation)	83,900
New Building	83,900
Existing Building	n/a
<u>Wood Stud Exterior Framing</u>	99,100
New Building (requires, engineered product)	99,100
Existing Building	n/a
<u>Roofing - Replace with High Performance Roof 7" insulation</u>	655,500
New Building (requires, engineered product)	n/a
Existing Building	655,500
MECHANICAL STRATEGIES	
(reference AME Group Mechanical Report May 25, 2020)	
<u>Replace Air-Cooled Heat Pumps (300 Tons) with Gas Fired Boiler Plant-</u> Includes deduction for ACHP plant	(381,250)
<u>Replace Air-Cooled Heat Pumps (300 Tons) with Bio-Mass Plant</u> (3.0 Million BTU) - Includes upgrade FRR to boiler room, out-building for wood pellet storage, site work for unloading and truck turnaround (incl. credit for ACHP plant)	25,000
<u>Capture Waste Heat from Showers, Deck Drains and Pool Backwashing</u> - Sharc Piranha T10 water to water heat pump and 1000gal storage tank	150,000
<u>Install Photovoltaic Panels to offset electrical Load</u> Using a cost of \$2250 per kW for a ballasted rooftop PV array system, using the total available roof area would cost approximately \$900,000 for 400kW DC of PV arrays. If BC Hydro allows only a single meter, a maximum of 100kW DC of PV panels will provide energy savings and the cost will be approximately \$225,000 for a 100kW DC PV system.	900,000

Costs above are NET ADD/DEDUCT Construction Costs only. Excluding Soft Costs and Escalation.

RAVENSONG AQUATIC CENTRE EXPANSION

June 9, 2022

737 Jones Street, Qualicum Beach, BC

for Regional District of Nanaimo

design by FAULKNERBROWNS ARCHITECTS

EXECUTIVE CONSTRUCTION COST SUMMARY			Class C Estimate	
Site Development				\$1,115,000
Site clearing & Preparation, remove organics, earthworks			50,000	
Existing Services - Relocations, Abandon	350 m2		50,000	
Roads - Asphalt Paving & Curbs	450 m2		Existing Remain	
Sidewalks and Decorative Paving			180,000	
Hard landscaping, planters, steps, features, signage			100,000	
Soft Landscaping / Planting / Irrigation			110,000	
Mechanical Civil Services (storm, sewer, water & gas)				
• Water Main - new 150mm dia required for Fire Service, relocate existing			65,000	
• Storm drainage - for addition			60,000	
• Sanitary Connection - remain			35,000	
• Gas			Remain	
Electrical Civil Services				
• Hydro Charge for new 1200A 347/600v Service			100,000	
• New Incoming Underground Service Ducts/Telus/Cable, Conc Tranf Pad			80,000	
• Site Lighting			75,000	
General Contractor Overheads & Fee			109,000	
Design Contingency			101,000	
NEW Building Construction (REFER TO SEPARATE DETAILED ESTIMATE)	18,486 SF		\$731.58	\$13,524,000
Substructure & Foundations, Earthworks, Soils Anchors			1,019,600	
Slab on grade, upper floor structure & roof structure			2,152,100	
Exterior Envelope			2,055,100	
Interior Construction (partitions, doors, finishes, fittings)			363,500	
Stairs, Elevator			0	
Finishes			687,100	
Fittings, Equipment, Specialties & Millwork			467,900	
Electrical			798,700	
Mechanical (Plumbing, Sprinklers & HVAC / Controls)			3,259,900	
Overhead, Supervision & General Conditions, GC Fee			1,294,000	
Existing Building Demolition			196,600	
Cash Allowances (As built, Testing)			0	
Design Contingency	10.0%		1,229,500	
Existing Building RENOVATIONS & UPGRADES	1,045 m2		\$2,578.09	\$2,694,100
Seismic Upgrade (Foundations, Brace Bay, Diaphragm upgrade)	1,045 m2		685,000	
Re-roofing			Not Included	
Mechanical Upgrades, incl. Fire Protection Sprinklers			997,500	
Electrical Upgrades include Upgrade Incoming Service			562,500	
Site Overhead, Supervision & General Conditions, CM Fee			201,900	
Design Contingency			247,200	
PHOTVOLTAICS				Separate Price
OFFSITE Work Allowances			Allowance	\$100,000
Roads & Intersections			N/A	
Services Upgrades			100,000	
SUB-TOTAL CONSTRUCTION (Excluding GST)				\$17,433,100
SOFT & PROJECT COSTS	ALLOWANCE		30%	\$6,310,000
Professional Design Fees & Expenses	10.0%		\$1,743,000	
Project Management	3.0%		\$523,000	
Furniture & Furnishings & Equipment	5.0%		\$872,000	
Project Contingency (incl Change Orders)	5.0%		\$872,000	
Permits, Insurance, Project Administration, Legal Fees etc	1.5%		\$261,000	
Goods & Services Tax (rebated)	1.7%		\$296,000	
PROJECT RESERVE	10.0%		1,743,000	
TOTAL PROJECT COST				\$23,743,100
CONSTRUCTION ESCALATION CONTINGENCY				\$1,743,300
Assume construction tender - 12mths	10.0%		1,743,300	

Attachment 3 Ravensong Aquatic Centre -Tax Requisition Per Funding Member – EA E Included at 1/3 Usage, 1/3 Assessment and 1/3 Population
(for illustrative purposes only)

Statutory Limitations: Annual levy not to exceed a maximum of \$770,000, or a levy of \$0.434 per Thousand \$ based on above assessments (Bylaw 899)

Proposed Annual Requisition: 2023
Assessment values: 2022 Revised Roll

Basis of Apportionment:
usage share 33%
assessment share 33%
population share 33%

AREAS	Usage	Population	MEMBERS SHARE	MEMBERS SHARE	MEMBERS SHARE	TOTAL MEMBERS SHARE	RES COST PER THOU.
			<u>Assessment</u>	<u>Population</u>	<u>Usage</u>		
City of Parksville	26.2%	13,642	279,189	306,637	296,866	882,692	0.152
Town of Qualicum Beach	25.7%	9,303	221,248	209,107	290,233	720,588	0.157
Electoral Area E	4.6%	6,765	200,269	152,060	51,469	403,798	0.097
Electoral Area F	18.1%	8,216	143,818	184,674	204,267	532,759	0.178
Electoral Area G	18.3%	8,109	179,499	182,269	206,882	568,650	0.152
Electoral Area H	7.2%	4,291	107,174	96,450	81,479	285,103	0.128
TOTALS	1.00	50,326	1,131,197	1,131,197	1,131,197	3,393,590	
			1,131,197	1,131,197	1,131,196	3,393,590	