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STAFF REPORT TO 
Oceanside Services Committee  

June 27, 2022 

RAVENSONG AQUATIC CENTRE EXPANSION AND REGIONAL AQUATICS FOR OCEANSIDE 
COMMUNITIES 2022-2024 PLAN  

 
 
RECOMMENDATIONS 

BACKGROUND 
 
At the November 22, 2021, Oceanside Services Committee (OSC) meeting, committee members recommended to 
the RDN Board that staff continue to plan for an expansion of Ravensong Aquatic Centre in two phases that could 
be aligned and adapted to the final outcome of the City of Parksville’s efforts for their own Pool/Multiplex facility.  
 
At the regular December 7, 2021, RDN Board meeting, the following resolutions were made: 
 

#21-628  
That the preferred Ravensong Aquatic Centre expansion option be Option OO (Original Option).  

 
#21-629  
That the financial planning for Phase 1 of Option OO (Original Option) expansion to Ravensong Aquatic 
Centre, including funding for a referendum, continue within the 2022 Financial Plan.  

 
#21-630  
That the next phase for an expansion to Ravensong Aquatic Centre be focused on a review of providing 
regional aquatic services through either the preferred expansion option (Option OO) to Ravensong Aquatic 
Centre or a separate stand-alone facility at another location within Oceanside.  

 
Work related to resolution #21-629 that has been completed and includes the following: 
 

 Prepared a schematic design for a Class C Costing (Attachment 1) 

 Development of financial options and implications on funding both a phased and unphased expansion of 
the selected option (OO) per the financial section below. 

 Commissioning a Class C costing for the expansion (Attachment 2) 

1. That proceeding with Phase 1 or both Phases of the Ravensong Aquatic Centre be determined after the 
amendments to Bylaw 899 have been approved such that any changes to participating jurisdictions have 
been determined.   
 

2. That should funds be awarded to the Ravensong Aquatic Centre Expansion Project from the Canada 
Community Building Fund Strategic Priorities Fund program stream, the timelines, including phasing options 
for the project, be re-evaluated and revised to capitalize on awarded funds.  
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 Prepared cost per funding participant for illustrative purposes the operational costs for the facility 
including EA E and all participants and the recently proposed tax apportionment model for Bylaw 899 at 
1/3 Usage, 1/3 Assessment and 1/3 Population (Attachment 3) 

 
Further RDN Board direction will be required after other significant influences on an expansion to Ravensong have 
been addressed. These include possible changes to the existing funding formula and contributing members as 
proposed by the District 69 Pool Select Committee at their June 7, 2022 meeting and endorsed by the Regional 
Board on June 14, 2022 which were as follows:  
 

That a referendum be held with public engagement, at the “involve” level of participation within the 
Board’s engagement policy, to amend the Regional District of Nanaimo District 69 Swimming Pool Service 
Establishment Bylaw No. 899, 1993 (Bylaw 899), to include Electoral Areas E, F, G, H, City of Parksville and 
Town of Qualicum Beach, based on an apportionment model of 1/3 assessment, 1/3 population, and 1/3 
usage.  
 
That staff prepare a report on the possibility of holding the referendum during the upcoming election on 
October 15, 2022, as well as other options.  
 

Staff have been in communication with City of Parksville staff to receive updates on the status of the City’s 
pool/multiplex project. City of Parksville Council discussed the project at their Committee of the Whole meeting 
on February 16 and at the March 7, 2022, Council Meeting, the following motions were approved: 
 
1. THAT Council agrees to identify priority sites that are large enough to accommodate the full-scale multiplex 

and pool and allow future expansion opportunities and clarified the selection of a site does not compel Council 
to construct the full-scale multiplex and pool in the immediate term; project scope will be determined at a later 
date based on cost assessments and public input. 

2. THAT Council identify its top three priority sites as the City owned lands located at Tuan Road, a privately owned 
site at the corner of Alberni Highway and Despard Avenue, and the Parksville Community Park and will explore 
the feasibility of these three sites as suitable locations for the future development of the facility.  

3. THAT staff be directed to reach out to applicable private property owners to see if there is a willingness to sell 
the private lands or a portion of the lands to accommodate a pool and multiplex facility with space for future 
expansion. 

4. THAT staff be directed to conduct an internal preliminary technical review of the three priority sites and report 
back to Council, at which time Council will consider referring the report to the Advisory Technical Working 
Group and the public for comment.   

 
Parksville staff are anticipating the next update on the Parksville project will be provided at the July 18, 2022, 
Parksville Council Meeting. 
 
Prior to the Board’s and the District 69 Pool Select Committee’s recent work reviewing the funding partners and 
current funding formula, staff were prepared to recommend to the Board that both phases of Original Option 
(OO) expansion to Ravensong Aquatic Centre be completed at one time and 20-year borrowing be sought through 
elector approval. This recommendation was based on the likelihood of another aquatic centre being built in the 
area within the next three years being low, the significant additional cost of $2.35 million to phase an expansion 
to Ravensong Aquatic Centre, annual cost escalations at 10% per year totalling $2.92 million by 2026 and the need 
for expansion of Ravensong Aquatic Centre as shown in the 2019 - 2029 Oceanside Services Recreation Master 
Plan.  
 
Taking into consideration the recent Board decisions to amend Bylaw 899 to include Electoral Area E, amend the 
funding apportionment to the pool service and conduct a referendum for amendments to Bylaw 899, proceeding 
with the expansion prior to this talking place would not be prudent.  Further, in the interest of considering the 
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total suite of aquatic facilities that may best serve the public, the Committee may wish to evaluate the service 
that includes a potential pool and multiplex project in or around the City of Parksville.  
 

 
FINANCIAL IMPLICATIONS 
 
The recent Board direction to change to the existing funding formula of 50% usage and 50% assessment and EA E 
joining as a funding partner have not been factored into any of the financial implications included in this report. 
However, Attachment 3 does show for illustrative purposes how the 2023 tax requisition of $3,393,590 shown in 
the tables below would be funded by each contributing member with EA E added in and the formula being 1/3 
usage, 1/3 assessment and 1/3 population. These calculations use current usage, current assessment values and 
last census populations and do not include any forecasting, adjustments or changes to any of these variables. As 
work progresses on possible changes to the current funding model and participants and upon Board direction 
staff would update the financial implications related to expansion.  
 
Funding sources for an expansion to Ravensong Aquatic Centre used in the Tables below include borrowing (short 
or long) and utilization of reserve funds. In May of this year, the RDN Board approved the Ravensong Aquatic 
Centre expansion as a project to be submitted to the Strategic Priorities Fund grant program. If successful, grant 
funding from this program could possibly fund up to $6 million of expansion costs. Funding from this grant 
program, or any others, have not been included in any of the financial implications shown.  
 
The tables also include adjustments to operating revenues and expenses starting in 2025 to reflect the operating 
impact of an expansion. Reserve balances for Ravensong Aquatic Centre are maintained through an expansion to 
fund non-expansion capital projects over the next ten (10) years in the amount of $2,449,216.  
 

Option 1A - $9,075,164 Project Cost 
(Phase 1 financed over a 5-year period, no Phase 2) 

 
Notes: Short-term borrowing of less than five years would not require elector approval. This option would allow the Board to directly 
approve expansion to Phase 1. 

 
 
 
 
 
 
 

 
 
 
 

Option 1a:

Phases: Phase 1 only (no Phase 2)

Total Project Cost: 9,075,164$     

Debt term: 5 year short-term borrowing

Estimated Annual Interest Rate: 3.50%

2023 2024 2025 2026 2027 2028 2029

Tax Requisition 3,393,590       3,495,398        3,600,260        3,672,265        3,745,710        3,820,624        3,362,149        

Tax Req % Change 10% 3% 3% 2% 2% 2% -12%

Project Cost 9,075,164       -                    -                    -                    -                    -                    -                    

Reserve Funded 5,500,000       -                    -                    -                    -                    -                    -                    

Debt Issued 3,575,164       -                    -                    -                    -                    -                    -                    

Debt Issue Cost -                    -                    -                    -                    -                    -                    -                    

Annual Debt Repayment -                    805,294           805,294           805,294           805,294           805,294           -                    
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Option 1B $9,075,164 Project Cost 

(Phase 1 financed over a 20-year period, no Phase 2) 

 
Notes: This option using some of the current Ravensong reserves (same amount as Option 1A $5,500,000) and long-term borrowing, would 
require elector approval and spreads the funding over a 20 period longer of time.   

 
Option 2 $25,486,100 Project Cost 

(Phase 1 and 2 both completed at the same time and financed over a 20-year period) 
 

 
Notes: This option is the quickest and most cost-effective path to expand both Phase 1 and 2 as it does not incur the estimated $2,354,441 
in additional cost to complete the full expansion in two separate phases and an estimated annual increase in project costs of 10% due to 
price escalation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Option 1b:

Phases: Phase 1 only (no Phase 2)

Total Project Cost: 9,075,164$     

Debt term: 20 year borrowing

Estimated Annual Interest Rate: 4.50%

2023 2024 2025 2026 2027 2028 2029

Tax Requisition 3,393,590       3,461,462        3,530,691        3,601,305        3,673,331        3,746,798        3,821,734        

Tax Req % Change 10% 2% 2% 2% 2% 2% 2%

Project Cost 9,075,164       -                    -                    -                    -                    -                    -                    

Reserve Funded 5,500,000       -                    -                    -                    -                    -                    -                    

Debt Issued 3,575,164       -                    -                    -                    -                    -                    -                    

Debt Issue Cost 35,752             -                    -                    -                    -                    -                    -                    

Annual Debt Repayment -                    300,840           300,840           300,840           300,840           300,840           300,840           

Option 2:  

Phases: Both Phases split 50/50 over 2023 and 2024

Total Project Cost: 25,486,100$   

Debt term: 20 year borrowing 

Estimated Annual Interest Rate: 4.50%

2023 2024 2025 2026 2027 2028 2029

Tax Requisition 3,393,590       3,902,629        4,488,023        4,936,825        5,233,035        5,337,695        5,444,449        

Tax Req % Change 10% 15% 15% 10% 6% 2% 2%

Project Cost 12,743,050     12,743,050     -                    -                    -                    -                    -                    

Reserve Funded 5,500,000       -                    -                    -                    -                    -                    -                    

Debt Issued 7,243,050       12,743,050     -                    -                    -                    -                    -                    

Debt Issue Cost 72,431             127,431           -                    -                    -                    -                    -                    

Annual Debt Repayment -                    609,482           1,681,773        1,681,773        1,681,773        1,681,773        1,681,773        
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Option 3 - $30,761,117 Project Cost 

(Phase 1 starting in 2023 and financed over a 20-year period and Phase 2 starting in 2026 over a 20 - year 
period) 
 

 
Notes: There is a $5,275,017 premium on this option compared to Option 2 due to the additional cost ($2,354,441) to complete the 
expansion in two separate phases plus an estimated annual cost escalation factor of 10% per year totalling $2,920,576 by 2026. This option 
does allow the Board to defer the completion of Phase 2 to a later date to consider progress on a City of Parksville pool/multiplex project 
or time to decide on future pool apportionment formula and funding partners. 

 
Separate price items have been identified on possible facility features that could be added or subtracted from the 
project costs shown in the above options. These are shown on page 3 of Attachment 2 and include the following: 
 

 Reduced tank size of Phase 2, cost reduction of $1,732,500 

 Upgrade building structure for future second floor fitness centre at $490,000 

 Cost of $340,000 for a 60m2 (650 sq2) restorative health space. Staff have been in conversations with 
Island Health staff on the possible opportunity to add this additional space. Still to be discussed and 
finalized is whether Island Heath would finance this additional space and pay a tenancy fee for services 
and utilities provided by the RDN or whether the RDN would finance the additional space and charge 
Island Health, or a private provider, a fee to cover both services and utilities provided plus capital cost 
recovery. Island Heath’s purpose for the space would be to provide residents of the Oceanside area local 
rehabilitation services for post knee and hip surgeries. 

 
There is $120,000 included in the 2022 Financial Plan that can be utilized for expenses related to the project for 
referendum purposes. This amount can be used to undertake a referendum to amend Bylaw 899 per the Board 
direction on June 14, 2022. 

 
STRATEGIC PLAN ALIGNMENT  
 
Growth Management - Provide effective regional land use planning and responsible asset management for both 
physical infrastructure and natural assets. 
 
Social Wellbeing - Make the Region a safe and vibrant place for all, with a focus on children and families in 
programs and planning. 
 
People and Partnerships - Seek opportunities to partner with the provincial and federal governments, other 
government agencies, and community stakeholder groups in order to advance strategic plan goals and objectives. 
 
 

Option 3:  

Phases: Phase 1 (2023) and Phase 2 (2026)

Total Project Cost: 30,761,117$   

Debt term: 20 year borrowing 

Estimated Annual Interest Rate: 4.50%

2023 2024 2025 2026 2027 2028 2029

Tax Requisition 3,393,590       3,563,270        3,848,331        4,233,164        4,741,144        4,835,967        4,932,686        

Tax Req % Change 10% 5% 8% 10% 12% 2% 2%

Project Cost 9,075,164       -                    -                    21,685,953     -                    -                    -                    

Reserve Funded 5,500,000       -                    -                    -                    -                    -                    -                    

Debt Issued 3,575,164       -                    -                    21,685,953     -                    -                    -                    

Debt Issue Cost 35,752             -                    -                    216,860           -                    -                    -                    

Annual Debt Repayment -                    300,840           300,840           300,840           2,125,651        2,125,651        2,125,651        
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REVIEWED BY: 

 
T. Moore, Acting Director of Finance  
D. Wells, General Manager, Corporate Services 
T. Osborne, General Manager, Recreation and Parks  
D. Holmes, Chief Administrative Officer 

 
ATTACHMENTS 
 

1. Ravensong Aquatic Centre Design and Phasing Options Summary 
2. Class C Cost Estimates Ravensong Aquatic Centre Original Option (OO)  
3. Ravensong Aquatic Centre Tax Requisition Per Funding Member – EA E Included at 1/3 Usage, 1/3 

Assessment and 1/3 Population (for illustrative purposes only) 


