

Climate Action Technical Advisory Committee

Implementation Report Card

2023



Water security supported by Natural Assets

	Task Description	Status	Timing
1.1	Document state of supply planning across water purveyors and unserved areas in the RDN	In progress	Delayed
1.2	Continue work on existing water budgets	In progress	Delayed
1.3	Publish RDN water supply planning info in public-friendly format	In progress	On time
1.4	Develop preliminary natural asset management approach and supporting policies, expand inventory work	In progress	On time



Policy/Zoning/ Standards Review

2.1	Work plan development and identification of priority policies	In progress	On time
2.2	Summary of best practices, key recommendations for updates and implications	In progress	On time



Support for climate-adaptive home retrofits

3.1	Green building and retrofit outreach plan and materials redesign	In progress	On time
3.2	Initial outreach/support program design, piloting	In progress	On time
3.3	Home efficiency financing feasibility assessment	In progress	On Time