

Goals	Activities	Outcome	Timeline	Comments/Outputs
Strategic plan development and implementation	Review/ Renew current strategic plan with GHWC members in consultation with the leadership team	Revisions to current strategic plan that has goals, objectives and outcomes that can be implemented.	Jan- July 2025	Review member survey to help inform the next steps- Rep
		Two planning sessions in alignment with the year of the Big Talk and the Chamber of Commerce.	May 18 th and TBD	Planning underway- review the feedback from the planning session- Report back to the collaborative May 30 th .
		Implementation plan for the priorities and actions identified by the larger collaborative.	To begin September 2025	Plan completed.
		Ongoing engagement and feedback from the larger collaborative.	July- August 2025	Emails, meetings, agenda's, feedback
Communication/Engagement	Develop a communication strategy in alignment with the feedback from the member survey.	Coordinator to develop an engagement plan and strategy for vetting with the leadership team.	June- September 2025	Plan developed by coordinator
		Support the temporary use the website for sharing information and updating members.	June – September 2025	Website developer to assist with setting up structure (paid or volunteer)
		Research and identify from GHWC members how they would like to receive information. FB/ Google drive	July meeting	Collaborative meeting to present options and

		membership/ website member portal		<p>vote in real time for suggestions.</p> <p>(Development and implementation for next funding cycle)</p>
Administrative functions	Develop the infrastructure and processes to support the collaborative and its action tables.	Review and revise TOR for the LT	June 2025	New TOR established
		Develop a TOR for the collaborative.	July 2025	After the second strategic planning session with input from the group.
		Membership engagement requirements- criteria and 'contract'	July 2025	Outcome from the strategic planning day
		Action table resources developed - establish their own chair and meeting cadence, report back to the larger group.	Sept 2025	Process document developed and shared/ education for the collaborative members.
Grant funding	TBD			