
Estimated Cost Budget Notes Origin

2018 Anders & Dorrits CP: planning and consultation  $5,000 consultant fees, staff time; CP Operational Budget 2018 POSAC

2018 Anders & Dorrits CP: apply for permits and approvals (MOTI, ALC, RDN) $15,000 professional fees; staff time; CP Operational Budget 2018

2019 Anders & Dorrits: RFP once approvals in place (design, creek crossing assessment, cost estimates) $25,000 professional fees; staff time; CP Operational Budget 2019

2019 Anders & Dorrits CP: seek grant funding if available staff time

2019 Park signs pilot project (at Anders & Dorrits CP) $2,000 staff time; CP Operational Budget 2019 EASC

2020 Anders & Dorrits CP: phase 1 park development $70,000 order of magnitude cost estimate; cost to be determined through planning/design process

2021 Anders & Dorrits Park: phase 2 park development (if not completed as one phase) $20,000 river walk year‐round trail

2021 Meadow Drive CP: forest trail planning  $10,000 consultant fees, staff time; CP Operational Budget 2021 POSAC

2022 Meadow Drive CP: forest trail development $35,000 order of magnitude cost estimate; cost to be determined through planning/design process

2023 Creekside CP: explore trail connection opportunity within park $5,000 professional fees, staff time; CP Operational Budget 2023

Jinglepot Roadside trail

Creekside Roadside trail POSAC  audience

Cost

2016 Meadow Drive CP: picnic shelter & tables / bench install $43,386 CP Operational Budget 2015, 2016

2015 Meadow Drive CP: toilet install $9,134 CP Operational Budget 2015

Completed Projects

Current Year Projects (2018)

Low Priority Projects (2023‐)

High Priority Projects (2019‐2020)

Medium Priority Projects (2021‐2022)

Additional Project Suggestions

RDN Electoral Area C (East Wellington/Pleasant Valley) Community Parks
5‐Year Project Planning: 2019‐2023
PLANNING WORKSHEET  
updated as per the June 25, 2018 POSAC meeting

This worksheet is provided for planning purposes only and is subject to change to accommodate other Board directives, funding constraints and  staff resources.

Estimated Costs illustrated in italics refer to  Order of Magnitude  Costs and are not based on an official estimate.

Reserve Fund: $64,180

Cash‐in‐Lieu Reserve Fund: $14,018

Typical Parks Annual Development Budget: $20,000

(As of May, 2018)
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2015 Meadow Drive Roadside Path $42,000 2015 Community Works Fund

2015 Anders & Dorrits Park: house removal  $28,000 $11,000 house removal; $17,000 hazardous materials removal

2013 Anders & Dorrits Park: community consultation staff time in house

2011 Meadow Drive CP: swing installation  $9,000 from Community Parks budget
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